



TCRs State of Play

Maps of Main TCRs RFC BA 2026-2028

Summary of main
TCRs planned as
from 1 January
2026 until 31
December 2027

2028


RFC BA Northern
section

Poland




Summary of main
TCRs planned as
from 1 January
2026 to 31
December 2027

RFC BA Northern
part Czech
Republic/Slovakia/
Austria



Summary of main
TCRs planned as
from 1 January 2026
to 31 December 2027


Hungary



Works Danube Bridge in Budapest between Ferencváros and Kelenföld, project to build a third track. For the rebuilding of the existing 2 tracks probably there will be a single track operation on that section, which will start in April 2026. Delays can be expected in train operations.

Summary of main
TCRs planned as
from 1 January
2026 to 31
December 2027
RFC BA Southern
part

Austria



**Summary of main
TCRs planned as
from 1 January
2026 to 31
November 2028**

Croatia



Summary of main
TCRs planned as
from 1 January
2026 to 31
December 2027
RFC BA Southern
part

Italy



Summary of main
TCRs planned as
from 1 January
2026 to 31
December 2027
RFC BA Southern
Part

Slovenia



Summary Main TCRs 2026 -2027 overview in conjunction with other Corridors (RFC ScanMed, RFC MED)

Brennero-Verona Location: Bolzano Period: 13.08.27 – 19.08.27 track closure
Rerouting options via Tarvisio

Brennero - Verona Location: Bolzano Period: 19.08.27 – 26.08.27 total closure
Rerouting options via Tarvisio

Verona-Vicenza line total closure section Altavilla-Vicenza 02.08-16.08.2027

Brennero – Verona in Brennero Period: 17.08.27 – 19.09.28 closure in station
area of platforms 8,9,10,11,12 Rerouting options via Tarvisio

Line: Villach - Udine
Section: Carnia –
Pontebba/Tarvisio
Period: 26.05.27 – 09.07.27
Impact: Total closure re-routing
via Brenner and Slovenia

Line: Villach - Udine
Section: Carnia –Pontebba
Period: 22.08.26 – 20.09.26
Impact: Total closure re-routing
via Brenner and Slovenia

Wiener Neustadt – Bruck line
Semmering 2027 High Impact,


Borovnica-Verd 4.1.2027-31.3.2027 one track
closure, upgrade of line

Renewal works in Ljubljana station will
continue in 2026 and 2027, capacity
restrictions
Jesenice works 2026 and 2027 – high
impact



Summary of main
TCRs planned as
from 1 January
2028 to 31
December 2028

RFC BA Northern
Austria



Summary Main TCRs 2028 overview in conjunction with other Corridors (RFC ScanMed, RFC MED)

Brennero – Verona in Brennero Period: 17.08.27 – 19.09.28 closure in station area of platforms 8,9,10,11,12 Rerouting options via Tarvisio

Verona-Vicenza line total closure section Altavilla-Vicenza 18.08.2028-01.09.2028

Thörl-Maglern, Total Closure RFI 2028,
Major Impact
10.10.2026 – 30.11.2028

Bruck a.d. Mur Hbf 2028:
High Impact
12.06.2028 – 28.06.2028

Velden a. Wörthersee – Föderlach 2028:
High Impact
09.10.2028 – 30.11.2028

Line: Villach - Udine
Section: Gemona del Friuli –
Thörl Maglern
Period: 10.10.– 30.11.28
Impact: Total closure re-routing
via Brenner and Slovenia

