
TCRs State of Play
Maps of Main TCRs RFC5 2026-2028

WG TCR RFC5 



Summary of main 
TCRs planned as 
from 1 January
2026 until 31
December 2027 

2028

RFC5 Northern 
section

Poland

Gdynia-Maksymilianovo on Gołubie
Kaszubskie -Samonino section. Total 
closure 02.09.2025 to 04.05.2027 

Somonino – Glincz 11.08.26 to 14-
07.2027 

Works on Gdynia-Maksymilianovo line 
will continue in 2028 on: 
- Serock – Wierzchucin 12.07.2028-

10.08.2028
- Łąg Południowy –Kościerzyna

12.12.27-09.12.2028

Wroclaw- Katowice line
Gliwice- Gliwice Łabędy 25.05.2027 until  
03.09.2027



Summary of main 
TCRs planned as 
from 1 January
2026 to 31 
December 2027

RFC5 Northern 
part Czech
Republic/Slovakia/
Austria

Ostrava – Breclav line
From Hodonín to Rohatec
Total closure from 03.04. until 
06.04.2026

Wien 

Bratislava 

Ostrava 

Breclav

Bratislava UNS - Bratislava-Petržalka
01.01.2026 to 31.12.2026 

Bratislava-Nové Mesto - Bratislava ÚNS
01.01.2026 to 31.12.2026  

Wroclaw-Breclav line
From Letohrad to Jablonné nad Orlicí
Total closure from 01.09. until 03.09. 
2027

Kittsee- Bratislava-Nové Mesto
High TCRs in 2027 

Bohumin

Wiener Neustadt – Bruck a. d. Mur 
line Semmering  2026 + 2027:
High Impact
14.03.2026 - 29.05.2026
10.04.2027 – 30.07.2027
09.09.2027 – 08.10.2027

Gänserdorf - Angern
line Nordbahn (Breclav – Wien) 2026:
High Impact
02.02.2026 – 31.08.2026

Wiener Neustadt – Bruck line – Semmering  2027: 

Total Closure, High Impact 

10.07.2027 - 21.07.2027

Wien Süßenbrunn – Wien Praterstern (Wien S-Bahn 

Stammstrecke und Nordbahn) 2027: 

Total Closure, Major Impact
08.08.2026 – 07.09.2026

Wiener Neustadt Hbf-Schleppbf – Wiener Neustadt Hbf 2026 + 2027: 

High Impact 

06.09.2026 - 12.12.2026 

Gramatneusiedl – Wampersdorf 2026: 

Total Closure,  Major Impact

19.01.2026 – 15.03.2026

Lanzendorf – Rannersdorf (Ostbahn) 2026: 

High Impact 

14.12.2025 – 16.11.2026    

Gramatneusiedl – Götzendorf (Ostbahn) 2027: 

High Impact 

18.01.2027 – 28.02.2027



Summary of main 
TCRs planned as 
from 1 January 2026 
to 31 December 2027

Hungary

Works Danube Bridge in Budapest between 
Ferencvaros and Kelenfold, project to build a 
third track. For the rebuilding of the existing 
2 tracks probably there will be a single track 
operation on that section, which will start in 
April 2026.  Dealys can be expected in train 
operations.



Summary of main
TCRs planned as
from 1 January
2026 to 31
December 2027
RFC5 Southern
part

Austria
Villach

Villach Westbf - Villach Süd Gvbf-Auen 2026: 

High Impact

25.04.2026 - 21.05.2026

Villach Süd Gvbf-Auen 2027:

High Impact

15.08.2027 – 30.08.2027

Süd Gvbf-Auen – Fünitz 2027:

High Impact

25.04.2027 – 17.05.2027
04.06.2027 – 28.06.2027

Velden a. Wörthersee – Föderlach 2027:

High Impact

09.10.2027 – 07.12.2027
Bruck a.d.Mur-Fbf 2027:

High Impact  

03.06.2027 -26.03.2027



Summary of main
TCRs planned as
from 1 January
2026 to 31
December 2027
RFC5 Southern
Part

Slovenia
Brezovica-Preserje 1.4.-10.5.2026 one trak closure, 10.1.-
29.6.2026 station Brezovica, Preserje renewal, 
3x3 days total closure line Ljubljana-Sežana (Februar, March, April 
2026)

Station Jesenice renewal; 6.2.2026-27.9.2027;
Lj.Šiška-Kranj 25.9.-11.10.2026 total closure
6x 3 days total closures line Ljubljana-Jesenice 2026, 4x 3 days
total closures in 2027
Total closure on the line Jesenice-Nova Gorica from 12.1.-
12.10.2026 (Renewal Jesenice-Bled Jezero section).

Station Trbovlje, renewal works 4.5.-14.8.2026 on line Zidani 
Most-Dobova. In 2027 Krško, Sevnica stations renewal

Renewal works in Ljubjana

station will continue until September 

2027 - capacity restrictions

Borovnica-Verd 1.7.-15.9.  and  

16.9.-10.12.2026, 1.7.-30.9.2027  and 

1.10.-11.12.2027 one track closed, 
capacity restrictions



Summary of main
TCRs planned as
from 1 January
2026 to 31
December 2027
RFC5 Southern
part

Line: Villach - Udine

Section: Carnia –Pontebba/Tarvisio

Period: 26.05.27– 09.07.27

Impact: Total closure re-routing via
Brenner and Slovenia

Line: Villach - Udine

Section: Carnia –Pontebba

Period: 22.08.26- 20.09.26

Impact: Total closure re-routing
via Brenner and Slovenia

Italy

Line: Padova – Castelfranco

Section: Camposampiero – Vigodarzere –

Padova
Period 5 days from 23.3.2026 to 27.3.2026

Period: 15 days from 20.08.2026to

03.09.2026
Impact: Total closure

TRIESTE CAMPO MARZIO

Total closure from 14.08.2026 to 16.08.2026

Line: Cervignano Sm FA - Cervignano A.G. / Venezia - Trieste

Phase 1 (period 19 Febr– 22 March 2026):

30 days of total closure of the single track between Cervignano Sm. Fa (e) -
Cervignano A.G. + 240’ of odd track interruption between Torviscosa and

Cervignano A.G. in each day

45 days of total closure of the single track between Cervignano Sm. Fa (e) -

Cervignano A.G. . + 45 days of odd track interruption between Torviscosa and

Cervignano A.G. + 240’ of even track interruption between Cervignano A.G.-
Torviscosa in each day

30 days of even track closure between Cervignano A.G. and Torviscosa + 240’ of
odd track interruption between Torviscosa and Cervignano A.G. in each day +

240’ of interruption of the single track between Cervignano Sm. Fa (e) -

Cervignano A.G in each day

Phase 2 (period 23 March - 10 May 2026):

Phase 3 (period 11 May– 12 June 2026):



Wiener Neustadt – Bruck line 
Semmering  2027 High Impact,

Summary Main TCRs 2026 -2027  
overview in conjuction with other 
Corridors (RFC3, RFC6)  

Line: Villach - Udine
Section: Carnia –
Pontebba/Tarvisio 
Period: 26.05.27 – 09.07.27 
Impact: Total closure re-routing 
via Brenner and Slovenia

Line: Villach - Udine
Section: Carnia –Pontebba
Period: 22.08.26 - 20.09.26
Impact: Total closure re-routing 
via Brenner and Slovenia

Renewal works in Ljubjana station will
continue in 2026 and 2027, capacity 
restrictions
Jesenice works 2026 and 2027 – high 
impact

Brennero-Verona section Trento-Roncafort Period: 21.07.27 – 04.08.27  track 
closure Rerouting options via Tarvisio

Brennero - Verona     Location: Bolzano Period: 29.07.27 – 04.08.27 total closure  
Rerouting options via Tarvisio

Verona-Vicenza line total closure section Altavilla-Vicenza  05.08-20.08.2027 

Brennero – Verona in Brennero Period: 21.08.27 – 21.08.28 closure in station 
area of ​​platforms 8,9,10,11,12  Rerouting options via Tarvisio



Summary Main TCRs 2028
overview in conjuction with other 
Corridors (RFC3, RFC6)  

Line: Villach - Udine
Section: Gemona del Friuli –
Thorl Maglern
Period: 01.09 – 30.11.28
Impact: Total closure re-routing
via Brenner and Slovenia

Verona-Vicenza line total closure section Altavilla-Vicenza  18.08-31,08.2028 

Brennero – Verona in Brennero Period: 17.08.27 – 17.08.28 closure in station 
area of ​​platforms 8,9,10,11,12  Rerouting options via Tarvisio


